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Draft Meeting Summary

1.0 Call to Order
2.0 Public Comment Period — No Comments
3.0 Introductions

3.0 Review and Approve Previous Meeting Summary — Approved with the following
addition: Item 5.4, Year 2000 Census Travel Qurvey - The Meeting Immary should
note MTA’sassigtance in providing advanced funding for the Travel Survey. This
fundingwas vital in restarting the project and proceeding with the Survey.

Information Items:

5.1 Year 2000 Travel Qurvey — Paul Burke of SCAG provided an overview of the Travel
Qrvey’'s satus. The project’s original completion date was June 30, 2002. However,
because of budget problems work on the project was halted. SCAG is currently
negotiating with Nu-Sat to revise the Sope of Work to cover the additional costs
resulting from the work stoppage. MTA has recently hired a third party consultant to
review the data deliverables. Mr. Burke discussed the geo-coding targets and stated that
SCAGMT A will attempt to geo-code the non-matched from the consultant. Next steps
include: 1) finalizing the Scope and Contract, 2) reviewing the delivered data, and 3)
beginning analysis of the GPSdata.

Recommendation — Project stakeholders should be allowed to review the revised Contract and
Sope of Work beforeit isfinalized with Nu-Sat.

5.1 Regional Cordon Survey — Gerry Bare provided the group an update on the Regional
Cordon Survey. The project iscurrently on hold because of budget problems. Caltrans
and SCAG will work with the Consultant to amend the Contract/Scope of Work to cover
the cogsreaulting from the work stoppage and develop a new project schedule. Caltrans
isgill waiting for afull reporting of work progress andthe resultsfrom the surveys
completed to date.

5.2 Draft 2002 RTIP - Charles Keynejad provided a handout and presented an overview of
the 2002 RTIP regional emisson analyss. Mr. Keynejad provided the group
background on the conformity process and presented the results of the modeling and air
quality analysis performed on the Year 2002 RTIP. The 2002 RTIP mugt passthe
following five trangportation conformity tests: 1) consstency with SCAG s2001
Regional Trangportation Plan, 2) Regional emisson analyds, 3) timely implementation
of TCMs, 4) financial congraint, and 5) interagency consultation and public
involvement.



5.3 Satusof the Model Software Review — Deng Bang Lee provided an overview of the
modeling software review process. Information and data setsfrom SCAG s Regional
Model have been sent to four modeling software firms. SCAG originally plannedto
develop a scope of work and hire a consultant to perform the software review.

However, thereisno fundingin SCAG s current OWP allocated for this project. Deng
Bang Lee suggested that Keith Killough organize a group composed of the chief
modelers from the CT Csto conduct the software evaluation and selection process. The
critical model componentsto be considered include 1) the network editor, 2) the
disribution model, 3) and the assgnment model. Deng Bang L ee told the group that
SCAGiscurrently evaluating several network editing packages.

Recommendation: Snce the selected software will mogt likely be used for the next 15
years, the evaluation should consider activity based models such as Transams.

Recommendation: The software evaluation should consider data sharing conventionsto
insure the free exchange of data between agencies.

Recommendation: Theevauation group needsto develop aligt of criteriato guide the
selection process.

5.4 Satusof the Parking Cost Model — Deng Bang Lee reported that the Model was
completed and the Final Report hasbeen released. T he Parking Cost Model will be used
to esimate the parking costsfor the upcoming Year 2000 Model Validation. Copies of
the Report will be made available to Modeling T ask Force members.

5.5 Growth Trendsand Forecasts— Naresh Amatyareportedthat the RTP TAC requested
that the growth trends and forecastsinformation reported to the group by Frank Wen
be considered in the modeling of the RT P 2004. Modeling T ask Force members
suggested working closely with the RTP TAC andthe FTTF to insure that the future
growth trends are properly represented in the modeling of the next RTP.

6.0 Open Discussion and Other Business - None

7.0 Shedule and Agenda for Next Meeting— T he next meeting is scheduled for September
25, 2002.

8.0 Adjournment



